



Kitchen and Bath Remodel
Mr. and Mrs. Smith

Weekly Status Report
For week ending 01/01/10

Milestones	Planned Date	Actual Date	Comments
Finalize cabinetry	01/15/10		Delivery scheduled
Finalize lighting plan	01/21/10		
Rough In-Inspections	01/10/10		

Accomplished this week

Demo of old cabinetry and backsplash
Removed old pantry and extended opposing wall
Capped off plumbing lines
Built wall extension for new breakfast bar
Reviewed receptacle location and design
Wire for pendant lighting

Planned for next week

Run wiring for new receptacles in breakfast bar, new height along backsplash
Review new cabinet designs and pricing (due 1/4/10)
Visit granite showroom (1/6/10)

Issues Identified

Refrigerator style may impact bar design
Refinishing hardwood flooring needs to be scheduled while customers are on vacation